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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for project development or right of
way components of local grant projects are available for expenditure only until the end of the second
fiscal year following the fiscal year in which the funds were allocated.

The Commission may extend the deadline for reimbursement no more than one time and only if it finds
that an unforeseen and extraordinary circumstance beyond the control of the responsible agency has
occurred that justifies the extension. The extension will not exceed the period of delay directly
attributed to the extraordinary circumstance and will in no event be for more than twenty (20) months.

City of Indio is requesting a twelve (12) month time extension for the period of reimbursement for the
right of way and design components of one local TCI project.

SUMMARY

The Commission approved Resolution MFP-98-31 on June 8, 1999 allocating $381,000 TCI funds for
this project. Attachment I describes the delays that have resulted in the extension request. Attachment II
is a letter from Congresswoman Bono in support of the time extension.

RECOMMENDATION
The Department recommends the Commission approve the time extension.
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Attachment [
June 2002
REQUEST TO EXTEND THE PERIOD OF REIMBURSEMENT
CTC STIP GUIDELINES, SECTION 65 — TIMELY USE OF FUNDS
Recipient Amount Prog Extension Department
Project Description PPNO # Allocated Yr. Recipient’s Stated Reason for Delay Request Recommendation
City of Indio Protracted negotiations with Union 12 Approve. The
Indio Intermodal 08-5131 $381,000 96/97 | Pacific Railroad delayed site purchase Months | twelve months
Transportation Center until May 2001. Since that time, Phases requested will
MFP-98-31 I and II Environmental Assessments 6/30/02 enable the agency to
6/8/99 have been conducted, other right of way to resolve pending
and design issues are being resolved, 6/30/03 right of way issues

but the work cannot be completed by
the June 30, 2002 deadline. The 12-
month extension will allow the City to
secure right of way to access the site,
relocate utilities and complete project
design.

and to complete
design.
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Dianne McKenna ‘ ) Fax: (808) 652-2562

Chairperson -

California Transportation Commission
1120 N Street, MS 52
Sacrarento, CA 95814

Dear Chairperson McKenna:

As you consider a time extension for the City of Indio for the Design of an Intermodal
Transportation Center, I would like to extend my support for an extension, and highlight a few
key benefits of this important program.

This program will provide a vital service to a large segment of our population that rely on public
mass transit. While it will be Jocated in the City of Indio, it will have an impact throughout the
‘ Coachella Valley.

Perhaps most importantly, the City of Indio has proceeded cautiously and diligently with this
project. Work has continued on the design of the program, design of the facilities and securing
access to the railroad's mail line, as well as ingress and egress to the site. A complicated, multi-
modal project such as this typically take years to support, so I greatly appreciate your careful
consideration of this twelve month time extension to allow Indio to complete the right of way
acquisition and the design of the facilities.

I understand the constraints under which you operate and thank you in advance for your careful
consideration of this time extension request. If you have any questions regarding this matter,
please do not hesitate to contact me directly or have your staff contact Michael Sullivan of my
office at 202-225-5330. Thank you for your help in obtaining this important time extension for

the City of Indio.
Sincerely, .
MARY BONO
Member of Congress
MB/mcs




